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1. Introduction
1.1 Background
Site Number: A26F Contract Number: EP-S2-15-01
D.O. Number: 0018 Action Memo Date: 2/9/2016
Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 3/2/2016 Start Date: 2/25/2016
Demob Date: 8/30/2016 Completion Date: 8/30/2016
CERCLIS ID: NYD002229269 RCRIS ID: NYD002229269
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1. Background

Deferiet Paper Mill ("Site") is an inactive facility; however, there is an operating hydroelectric power plant
owned by Brookfield Renewable Power, LLC (Brookfield) that is physically attached to the boiler room and
sulfite room of the Site. The hydroelectric power-plant is located towards the rear of the site.

The paper mill started operations at this location in 1899. The original paper mill, like many other paper
mills located in Jefferson County along the Black River, erected a hydroelectric power plant to run the
boilers. Steam was used to run turbines which operated milling machines as well as providing heat to the
driers.

In the mid-1990s, then owners sold the hydroelectric power-plant along with two easements to the regional
utility company. Through a series of transfers, the hydroelectric power-plant is currently owned by
Brookfield.

In 2006 the property was auctioned off as a result of then owners filing bankruptcy. Deferiet Development,
LLC purchased the Site for the purpose of recovering steel, brass and other metals. In the process of
recovering metal, Deferiet Development, LLC also dismantled overhead steam pipes between the machine
rooms and boiler room. These two buildings flank the easement.

Brookfield employees were concerned because of potential exposure to friable asbestos whenever they
accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. An
attorney representing Jefferson County on environmental matters referred the Site to the EPA.

2. Current Activities
2.1 Operations Section



2. Response Actions to Date

Between July 13th and July 14th, 2016, a preliminary structural integrity survey was conducted by an
engineering firm subcontracted by ERRS. The engineers report concluded that the buildings not be entered
for the purposes of an asbestos removal due to the deteriorated state of the building.

Between August 29th and 30th, 2016, A further survey was conducted to determine a demolition plan along
with an estimated costs.

As of August 30th, 2016 all field activities have been concluded as it relates to the authority granted in the
verbal authorization of February 9th, 2016

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

2.2 Planning Section

2.2.1.2 Next Steps

Upon EPA review of the recommendations in the engineering report further assessment work may ensue.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining ||Remaining

Extramural Costs

ERRS - Cleanup Contractor H$100,000.00H $90,000.00H $10,000.00H 10.00%‘

Intramural Costs

USEPA - Direct H $50,ooo.ooH $5,ooo.ooH $45,ooo.ooH 90.00%‘

Total Site Costs ‘ $150,000.00‘ $95,000.00‘ $55,000.00‘ 36.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
No information available at this time.

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.



